



Directing Level

Managing Level

Delivering Level

PRINCE2

Process Model
Simplified Version

Copyright © 2012 Nader Khorrami Rad
en.khorramirad.info

- Core Principles:**
1. Continued business justification
 2. Learn from experience
 3. Defined roles and responsibilities
 4. Manage by stages
 5. Manage by exception
 6. Focus on products
 7. Tailor to suit the project environment

- Themes:**
1. Business Case
 2. Organization
 3. Quality
 4. Plans
 5. Risk
 6. Change
 7. Progress

	Pre Project	Initiating Stage	Stage 1	Stage 2	Stage n	Final Delivery Stage
Directing		DP				
Managing	SP	SB IP	SB CS	SB CS	SB CS	CP CS
Delivering			MPD	MPD	MPD	MPD